PROJECTS IN DESIGN

August 30, 2006

CITY OF SAN DIEGO
UTILITIES UNDERGROUNDING PROGRAM

Year Allocated by  Council Estimated Properties to Estimated Start
Project Name Project Boundary Council District Fund Source Project Estimate = Footage Convert Status Construction ** Notes
61st Street (Distribution Only) National Ave to Imperial Ave 2003 4 CPUC Rule 20 A $905,971 5,443 0 Design Complete October 2006 Confirmed Start in October
Calle Primera Via Tecero to Willow 2003 8 CPUC Rule 20 A $698,148 3,040 10 Design Complete November/December 2006
Chatsworth Blvd Nimitz to Dumas 2003 2 CPUC Rule 20 A $703,212 2,633 5 Design Complete January 2007
La Jolla Mesa Drive La Jolla Scenic Dr. S. to Muirlands 2006 1 CPUC Rule 20 A $587,528 2,035 25 Design Due Date not set February 2007
Greenbrier Waring to Community Ctr/ School 2006 7 CPUC Rule 20 A $615,072 734 8 Design Due Date not set March 2007
Waring Road/ I-8 Waring Gateway to Allied Gardens 2006 7 CPUC Rule 20 A $806,678 1,133 1 Design Due Date not set May 2007
Briarwood Brookhaven Road to Nebraska 2006 4 CPUC Rule 20 A $892,805 2,008 25 Design Due Date not set October 2007 Within Block 4 AA; construct with 4 AA
Canon Street Rosecrans to Evergreen 2003 2 CPUC Rule 20 A $551,993 1,914 11 Design Due Date not set February 2008 Adjacent to Block 2 J; construct with 2 J
Garrison Street Clove St to Rosecrans St. 2006 2 CPUC Rule 20 A $1,161,763 1,867 50 Design Due Date not set February 2008 Adjacent to Block 2 J; construct with 2 J
Monroe Ave Winona to Collwood 2006 3 CPUC Rule 20 A $803,836 2,332 28 Design Due Date not set April 2008 Within Block 3 EE; construct with 3 EE
24th Street G St to Imperial 2006 8 CPUC Rule 20 A $968,733 2,314 43 Design Due Date not set October 2008 Within Block 8 G; construct with 8 G
Island Avenue Phase | 16th to 24th 2003 8 CPUC Rule 20 A $1,643,259 3,221 43 Design Due Date not set October 2008 Within Block 8 G; construct with 8 G
K Street Phase | 19th to 24th 2006 8 CPUC Rule 20 A $823,264 1,314 16 Design Due Date not set October 2008 Within Block 8 G; construct with 8 G
National Ave 32nd to 43rd 1995 8 CPUC Rule 20 A $2,407,400 9,135 73 SDGE Design Delay TBD Delays due to road re-alignment CIP designs
Island Avenue Phase Il 26th to 30th 2003 8 CPUC Rule 20 A $1,502,391 2,717 52 Design Due Date not set TBD Within Block 8E (unallocated)
Residential Project Block 1 - F La Jolla 2004 1 Surcharge $8,100,446 14,501 359 Design Complete September 18, 2006 Confirmed Start Date
Residential Project Block 7 - F Rolondo 2004 7 Surcharge $17,314,422 29,487 709 Design Complete November/ December 2006
Mesa College Drive Linda Vista Rd to Armstrong 2003 6 Surcharge $1,237,494 7,580 11 Design Due October 2006 December 2006
Residential Project Block 4 - G Lincoln Park 2004 4 Surcharge $8,832,186 18,300 449 Design Complete Early 2007 Start after Oceanview Project
Residential Project Block 8 - F Sherman Heights 2004 8 Surcharge $7,951,749 12,500 396 SDGE Re-Designing Early 2007 Start after 28th Street Project
Residential Project Block 2 - E Mission Hills 2004 2 Surcharge $14,197,225 30,743 605 Design Complete April 2007 Streetlight issues to be resolved
30th Street Ph Il, 26th Street Transmission Maple to Commercial 2003 3,8 Surcharge $7,154,000 12,631 134 DESIGN ON HOLD May 2007
Hotel Circle South Taylor to Bachman Place 2003/2004 6 Surcharge $1,787,060 6,908 1 Design Complete June 2007
Hotel Circle North 2005 6 Surcharge $1,916,674 6,145 13 Design Due Date not set June 2007
Curran Continental to Sikorski 2004 8 Surcharge $695,064 0 Design Due Date not set July 2007 Brown Field
Overlake, Ridgemoor 2005 7 Surcharge $1,757,537 2,587 71 Design Due Date not set August 2007
Ridge Manor Madra to Del Paso 2005 7 Surcharge $1,854,254 4,356 57 Design Due Date not set August 2007
Residential Project Block 4 - AA Paradise Hills 2005 4 Surcharge $8,660,766 17,313 460 Design Due Date not set October 2007
Residential Project Block 1 - R University City 2005 1 Surcharge $7,524,865 18,120 379 Design Due Date not set December 2007
Residential Project Block 2 - J Point Loma 2005 2 Surcharge $3,110,892 6,523 177 Design Due Date not set February 2008
Residential Project Block 3 - EE El Cajon Talmadge 2005 3 Surcharge $8,037,077 17,928 548 Design Due Date not set April 2008
Residential Project Block 6 - J Bay Ho 2005 6 Surcharge $10,830,101 22,309 580 Design Due Date not set June 2008
Residential Project Block 7 - CC Del Cerro 2005 7 Surcharge $9,232,759 19,923 422 Design Due Date not set August 2008
Residential Project Block 8 - G Sherman Heights 2 2005 8 Surcharge $5,793,992 10,320 345 Design Due Date not set October 2008
CCDC Area 1, Phase 2, Job 1 Transmission California Street 2004 2 Surcharge $3,822,010 0 Design Due Date not set December 2008
Camino Del Norte Transmission 2005 5 Surcharge $4,500,000 6,357 0 Design Due Date not set TBD
Island Avenue Transmission 15th to 22nd 2003 8 Surcharge $1,700,000 0 Design Due Date not set TBD

** Estimated Start Construction dates are tentative and subject to change



